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Part 1 - Alternétevwgter Supply

A pre-bid meeting of potential bidders was held on February 18, 1992. Based
on comments received from the potential bidders, an addendum w111 be issued.
This will move the bid date back to March 4, 1992. The soil sampling and
analysis (field work) was completed on February 18, 1992.

Part 2 - Pumg and Discharge

Construction bid package 2A was issued on February 19 1992. Pre-bid meet1ng
for potential bidders W111 be held on February 27, 1992 "Bid due date is
March 13, 1992.

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment [IAWWT] System to Reduce Uranium Contaminant Loading to the Great
Miami_Rijver to a Level Less Than 1,700 Pounds Per Year

The utilities contractor for the Storm Water Retention Basin (SWRB) treatment
system (nominal 300 gmp) has mobilized on site and initiated work on schedule.
The fabrication of the trailer units is on schedule to meet the July 30, 1992
operational date.

The design of the BDN-ETS treatment system (nominal 100 gpm) is scheduled for
Certified for Construction (CFC) the first week in March. This design will
include the resin handling and dewatering process for resin storage and future
regeneration. The target operational date for this system is July 1, 1992.



